Section 2.0 - Specification for Abatement and Selective Demolition
Amendment
Submission Date: October 31, 2007

Title Section 2.0 - Specification for Abatement and Selective Demolition

| Amendment #1

Reason for the Amendment

Since the fire at 130 Liberty, which occurred after the final regulation approval of 130
Cedar’s plan for “Abatement and Selective Demolition” dated August 8, 2007, the FDNY
and DOB have required additional fire safety procedures resulting in the editing of the
approved plan. These changes are as follows;

1.0

2.0

3.0

Per the approved plan, hard walled personnel and waste decontamination units per
New York City Department of Environmental Protection variance Attachment DI
were erected at the east main door access to the 1% floor. The FDNY has required
that these units be covered in 2 layers of sheetrock. The sections(s) of the plan
affected are;

Section 2.1 — Paragraph #4

Per the approved plan, as yet constructed hard walled barriers were to be
constructed from plywood and 2” x 4” wood studs. The FDNY has required that
these barriers inside the building be constructed of 2 layers of sheetrock and metal
studs. The sections(s) of the plan affected are;

Section 2.1 — Preparatory abatement and containment set-up, Bullet(s) #1 & #14
Section 2.2 — Paragraph #3 — Bullet #2
Section 2.3 — Paragraph #8 — Bullet #4

Per the approved plan, each existing access door to every floor in the main
stairwell was to be removed, and a temporary hard barrier with a kick out panel,



4.0

foamed and poly sealed as necessary, was to be erected. Additionally, future
access to the floors would be accomplished utilizing individual single shower
three stage dual personnel and waste decons erected before any abatement
activities in each abatement area began. The FDNY has required that these items
be replaced with a single airlock constructed of 2 layers of sheetrock from floor to
ceiling and attached to the existing walls on each side. All seams of each layer of
the sheetrock are staggered and sealed with fire rated caulk. Each wall has a fire-
rated metal door installed to enter the airlock from the stairwell and will remain
closed at all times during the cleaning process. The sections(s) of the plan affected
are;

Section 2.1 — Preparatory abatement and containment set-up, Bullet(s) #6 & #10
Section 2.5 - Paragraph #1

Section 2.8 — Paragraph #1 & #14

Section 2.10 — Paragraph #1 & #7

Section 2.12 — Paragraph #12

An amendment to the NYCDEP approved ACP-7 & 9 was also necessary due to
the FDNY & DOB requirements. Additionally, a “Notice of Starting Work” letter
to the NYCDEP was necessary because they had issued a “stop work order” in
line with the FDNY & DOB requests. These two documents are attached as
additions to Appendix K of the approved plan..

Date Implemented:

August 29, 2007
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NOVA

Development Group,
Inc.

October 31, 2007

Mr. Rajappan Radhakrishnan, Acting Director
NYC Department of Environmental Protection
Bureau of Air, Noise and Hazardous Materials
Asbestos and Lead Control Program

59-17 Junction Boulevard — 8" Floor

Elmhurst, New York 11373

RE: Notice of Starting Work - Premise Address: 130 Cedar Street — Manhattan
TRU# 1789MNO06 VAR# 2692MNO06

Mr. Rajappan Radhakrishnan:

Please be advised. We are writing to notify you that we are re-scheduling to begin our work at the
above noted premise on Thursday November 1.

The shift hours are from 7:00 a.m. - 12:00 a.m. (2 shifts) Monday through Friday and 9:00 a.m. - 5:00
p.m. on Saturdays.

Also, attached please find a copy of the DOB stamped approval of the FDNY logistics/interim
decontamination enclosure plan and the revised plan for the Work Area Procedures for the Main
Stairwell and First Floor per EPA comments.

Furthermore, we will send the approved sprinkler removal drawings upon receipt and will advise on
the design and construction on the Phase Il permanent decontamination enclosure plan for DOB review
and approval.

We hope this letter meets your approval. If you have any questions or comments, please call our
office.

Sincerely,

Christopher Flavell
Nova Development Group, Inc.

189 Townsend Street * New Brunswick, New Jersey 08901 ¢ Phone: 732 565 3655 ¢ FAX: 732 565 3654
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NGVA

Development Group,
Inc.

October 31, 2007

Mr. Rajappan Radhakrishnan, Acting Director
NYC Department of Environmental Protection
Bureau of Air, Noise and Hazardous Materials
Asbestos and Lead Control Program

59-17 Junction Boulevard — 8" Floor

Elmhurst, New York 11373

RE: 130 Cedar Street — Work Area Procedures — Main Stairwell and First Floor.

Dear Mr. Radhakrishanan:

Nova has constructed fire resistant airlock walls in place of a kick out panel on floors 2 through 12 in the main
stairwell to gain access to each floor in case of an emergency.

e The airlock wall is constructed of metal studs and 2 layers of sheetrock from floor to ceiling and
attached to the existing walls on each side as shown on the attached diagram. All seams of each layer of
sheetrock are staggered and sealed with fire rated caulk.

e Each wall has a fire-rated metal door installed to enter the airlock from the stairwell and will remain
closed at all times during the cleaning process.

Additionally, Nova has installed a fire rated barrier on the exterior (dirty side) of the existing decontamination
chamber located on the first floor.

e The fire rated barrier consists of 2 layers of sheetrock. All seams of each layer of sheetrock are
staggered and sealed with fire rated caulk. from floor to ceiling and attached to the existing walls on
each side as shown on the attached diagram.

e Entry/Exit points on the dirty side of the decon has a fire-rated metal door installed on the exterior (dirty
side) as shown on the attached diagram. The doors will remain open at all times unless there is a fire
emergency in the building.

Cleanup Procedures in the stairwell and 1% Floor in preparation for clearance air monitoring:

a. Prior to gross clean up on each floor in the stairwell and the first floor the porous sheetrock material will be
covered with a surface barrier consisting of 2 sheets of 6-mil polyethylene sheeting and duct tape to protect
the barrier from ACM Dust and water penetration.

b. During gross cleanup all visible accumulations of asbestos containing waste material shall be removed. To
pick up excess water and gross debris, a wet-dry HEPA vacuum dedicated to asbestos abatement shall be
used.
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c. All containerized waste shall be removed from the work area through the decontamination enclosures and/or
holding areas.

d. All surfaces in the work area shall then be wet cleaned using rags or mops. After sufficient drying time,
HEPA vacuums shall be used to thoroughly clean all surfaces after gross clean up.

e. Where porous sheetrock materials have been plasticized for surface barrier containment, the plastic sheeting
shall be cleaned as in section (d.) above, then sprayed with an encapsulant and removed when dry.

f.  Prior to final encapsulation, all porous sheetrock materials shall again be wet wiped and HEPA-vacuumed,
removed and disposed of as ACM waste at a minimum, unless otherwise provided in RILG’s Waste
Sampling and Management Plan Section 7.0. Encapsulation shall not occur until after the final cleanings and
visual inspections by the environmental consultant, EPA, and NYCDEP representatives.

g. All surfaces shall then be sprayed with an encapsulant, which upon drying shall not dissolve upon rewetting.
Sufficient time for drying shall be allowed.

h. All tools and equipment shall be removed from the work area and decontaminated in the decontamination
enclosure system.

i. After successful clearance air monitoring any isolation barriers shall be removed in conjunction with the use
of a HEPA vacuum.

j. Airlock walls in the stairwells will be reconstructed/sheetrocked as part of the Phase 11 containment
procedures.

e In Nova’s approval for variance dated April 20" 2007 and specifically PHASE IlI-B, D, E, F, G, H:
Special Condition #7, it was stated that prior to any abatement procedures ashestos workers will
construct 3 stage decons in the stairwell landings (floors 2 through 10) leading to the work areas as part
of Phase Il containment procedures. These decons were to be utilized by the abatement workers and the
environmental consultant representatives along with EPA & NYCDEP representatives performing final
visual inspections to perform the final cleaning, the final visual inspection and the final air clearances.

o In place of these 3 stage decons on floors 2 through 10 and in compliance with FDNY’s request to
construct fire resistant airlocks Nova will re-construct the fire resistant airlocks as previously
constructed on floors 2 through 12.

Sincerely,

Christopher Flavell
Nova Development Group, Inc.

189 Townsend Street * New Brunswick, New Jersey 08901 » Phone: 732 565 3655  FAX: 732 565 3654
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